


Project Closure Report
**Estimation of Potential Value of
Ecosystem Services and
Development of REDD+ Project for
Assam (TA -9)**

Developed for
Assam Forest Department
under the aegis of
**Assam Project on Forest and
Biodiversity Conservation**

Submitted by
IORA Ecological Solutions Pvt. Ltd.





Estimation of Potential Value of Ecosystem Services and Development of REDD+ Project for Assam (TA -9)

Project Closure Report

Prepared for

Assam Forest Department

Under the aegis of

Assam Project on Forest and Biodiversity Conservation

by

IORA Ecological Solutions Pvt. Ltd.

as per

Contract No: AVOM-PVE-C-ES-2/34/CDM-2/35

Report submitted in October 2017



Annexure VI: List of deliverables

Outputs as per section 5 of Appendix A of the contract	Status	Documents submitted and/or evidence supporting successful completion
Selection of appropriate Jurisdiction(s) and its boundary(ies)	Completed: Selection of landscapes finalized. Final intimation on selection was made on 23/10/2016	Report 1: Notification on constitution of REDD+ Cell, REDD+ Task Force and REDD+ Committees in Assam, Report 2: Note on selection of landscapes; which was approved by the Department. Report 3: Inception report Report 4: Implementation Plan Report 5: Road Map
LULUCF change matrix analysis for chosen reference area.	Completed: Final analysis has been completed based on inputs from the range officers and field staff in Nagaon. Land Use Land Cover map for Majuli has also been completed; and validated from field observations.	Report 6: Report on LULUCF change matrix analysis for Nagaon Report 7: LULC change matrix analysis for Majuli is given as part of the final report.
Report on stakeholder mapping.	Completed: Stakeholder mapping completed, validated and revised based on consultations with officers in December at both the landscapes.	Report 8: Report on stakeholder mapping for Nagaon Report 9: Report on stakeholder mapping for Majuli
Report on stakeholder consultations and socio-economic analysis for identification of drivers and agents of forest and land use change.	Completed: Report finalized after validation by staff under the DFO's office in Nagaon and the DC's office in Majuli.	Report 10: Stakeholder analysis and socioeconomic report for Nagaon. Report 7: Socioeconomic report for Majuli is given as part of the final report.
Jurisdictional REDD+ baseline,	Completed: Has been developed and is a part of the PDD	Report 11: Project Design Document with all the requisite

Project Closure Report- Estimation of potential value of ecosystem services and development of REDD+ project for Assam (TA -9)

Outputs as per section 5 of Appendix A of the contract	Status	Documents submitted and/or evidence supporting successful completion
in an appropriate design.		elements has been designed. Baseline is explained in the PDD.
REDD+ intervention plan and synchronization with working plan;	Completed: Report on synchronizing working plan and REDD+ design completed.	Report 12: REDD+ Intervention plan is also given as part of Report 11 (PDD) Report 13: Synchronization of working plan data with development of REDD+ PDD: Nagaon a case study. Report 14: Standees prepared to explain Majuli project and interventions
REDD+ Monitoring, Reporting and Verification (MRV) Plan included community based MRV	Completed: Monitoring report and MRV plan has been completed and is added as a part of the project design document	Report 11: MRV plan is given as a part of the PDD. Report 15: REDD+ Safeguards Information system with details on monitoring
REDD+ Project Design Document	Completed: The PDD has been finalized	Report 11: Project Design Document of PDD
Identification of current financing and potential future financing for ensuring project sustainability	Successful in accessing finance from CDP for climate resilient actions in Majuli, CSR funding from OIL for distribution of improved cook stoves, and Nagaon has been selected among the pilot landscape for implementing NAMA in the forestry sector in India by GIZ/MoEFCC. Apart from this, the draft GCF Concept Note has been completed and to be submitted to the dept.	Report 16: Potential inter-departmental convergence identified is collated as a report.
Launch of a certified REDD+ project based on a	The SACReD GHG registry was launched by the Hon. Chief Minister of Assam.	Report 18: Final presentations on both the projects

Project Closure Report- Estimation of potential value of ecosystem services and development of REDD+ project for Assam (TA -9)

Outputs as per section 5 of Appendix A of the contract	Status	Documents submitted and/or evidence supporting successful completion
landscape approach		Report 19: News clippings from various newspapers Report 20: 4 Videos in the public on Majuli project including news clipping from Doordarshan news Report 17: Project Closure Report